- Form C-104

Rev. 10/07
VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
Date 2/24/09

ContractID 071221-502 Job No. J5P0590 & J5P0591
County Camden Route 5 Original Bid Cest $9,206,186.96
Contractor APAC By Cody Anderson
Designed By Phone 573-317-3700
VECP # VECP 09-0 VECP X or VECP/PDU []

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

Due to previous modifications on adjoining job the elevation and alignment will deviate approximately 6
feet +/-. APAC’S proposal will use part of the existing roadway for the asphalt base with a 1 %” overlay.
Starting at Sta. 61+50 APAC will match existing pavement running to Sta. 69+00 which will be
approximately 2’ to the right of the edge of pavement. After Sta. 69+00 Lake Road 5-89 will return back
to planned profile. Watkins Road will also be used as an asphalt base with a 1 %” asphalt overlay placed

on existing roadway.

2. Estimate of reduction in construction costs. $28,011.34
3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.

VECP will provide for a thicker cross section at Lake Road 5-89 which will be overlaid from Sta. 61+50
matching existing pavement running to Sta. 69+00 which will be approximately 2’ to the right of edge of
pavement, Beyond this point Lake Road 5-89 will return to planned profile. Watkins Road will also be
overlaid with a radius added on both sides. _

This will also help to maintain steady a residential traffic flow on 5-89, and complete this projectin a

timelier manner.
4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the

Specifications.

(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract
completion time or delivery schedule.

(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.




Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT

Comments: :

Based on the previous grade change to Lake Rd. 5-89 on Job No. JSP0590C, the savings to the commission
and as this concept proposal meets the requirements of Section 104.6, I recommend approval of this VE
Concept.

ottt K Ol 02/25/09

Submitted By Residerf Engineer Date

Comments:
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E) Approval
Recommended

] Rejection V District Engineer Date
Recommended
Comments:

Approval /\/ / /4/
Recommended

] Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects
Comments:
@/Approval ; 3 ’3 -0 q
[ ] Rejection State Construction and Materials Engineer Date
g /5,/%,/

Distribution: ~ Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer,
Value Engineering Administrator - MoDOT, P. O. Box 270, Jefferson City, MO 65102




L9'500°V1L$ %0S 1OAO

AN

N
veLLo'szs /,(

19°S00°PLS

%05 ovdv

sBuiaeg jejo)

0c'ecL'ss // 0¢'9$ N\ AD vmww/e AD lg6¢¢ AD Zvese,  uoneAedX3 Yy Sse|D 68-G peoy axe’ !
% m
| mn.wmw.mw//, S'LY$ N\ NL 1eevis_. N1 [45 74 N1l §96¢ // ased g 68-G peoy aeT _
| | Nm.NNN,Nw/ 8¢'6$ N\ AS 3¢/ AS 0904 AS  VLIVL N o0y sseg .v 68-G peoy aen
6271186 SYvS . NL covi /. 0 N1 2Zovi osegd jig peoy subjjepp
/ aL N
wv.wownmm/, 8€'6$N\_ AS 98 \_ 0 AS 96§ N Yooy eseq ..y peoy supjjem
_ 0Z'veL'zs \  0¢°9% \ AD VeY 0 AD  veb / uoneAedX3 Y sse|p peoy sunjjepp
i sBuiaeg eoud Jun sBuiaeg jejoy J°A pasodoud reuibuo

"PEOY SUBJIEA JO |[B pUE §g-G peoy ayeT jo Jed Bunsixo asn Z # IA




VA LLLE ENGINEERING CHECK SHEET

' TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)

- TCP/MOT .
Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

By utilizing part of existing roadway, the contractor is able to eliminate some Class A Excavation, 4”
Base Rock, and Bituminous Base.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




